
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/30/2019

ESTIMATE SUMMARY 10:14:41

CONTID: C22786         ESTIMATE NO: 0003 PROG 2005

PCN: 22786-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RAMP METER INSTALLATION PERCENT TIME:

PROJECT NO: SHE 0252-481                  

I-25 RAMP METER INSTALLATION

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,104,059.95 PARTICIPATING $ $ 285,330.35

AWARD PROJECT AMT: 3,866,299.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,584.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.43

WORK DAYS

WORK DAYS

13.10%

3,566,458.65

285,330.35

285,330.35

277,745.44

$

$

$

$

537,601.30

0.00

537,601.30

0.00

537,601.30

-14,178.04

0.00

523,423.26

0.00

AMOUNT DUE 523,423.26 277,745.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 277,745.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2019

07/08/2019

09/27/2019

03/21/2019

04/05/2019

05/17/2019

07/08/2019
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PCN: 22786-BID    ESTIMATE RUN 09/30/2019

PROJECT: SHE 0252-481                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

13,150.00000

0010 Removal of Delineator 23.000

0.000

202-00090  
 

1,656.0023.000

0.00

32.000

EACH

72.00000

0015 *Removal of Concrete Pavement 3.330

97.110

202-00210  
 

16,572.60100.440

16,023.15

326.000

SY  

165.00000

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

25.000

SY  

170.00000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,355.000

SF  

4.50000

0030 Removal of Fence 747.000

0.000

202-01000  
 

1,494.00747.000

0.00

747.000

LF  

2.00000

0035 *Removal of Guardrail Type 3 363.000

0.000

202-01130  
 

3,448.50363.000

0.00

363.000

LF  

9.50000

0040 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

2,024.000

CY  

38.00000

0045 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

560.000

CY  

72.00000

0050 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

412.000

CY  

90.00000

0055 Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

488.000

CY  

90.00000
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PCN: 22786-BID    ESTIMATE RUN 09/30/2019

PROJECT: SHE 0252-481                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 50.000

11.500

203-01597  
 

17,527.5061.500

3,277.50

300.000

HOUR

285.00000

0065 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

6.000

CY  

190.00000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,256.000

CY  

45.00000

0075 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

2,256.000

CY  

25.00000

0080 Erosion Log Type 1 (9 Inch) 2,168.000

975.000

208-00012  
 

25,144.003,143.000

7,800.00

7,152.000

LF  

8.00000

0085 Aggregate Bag 204.000

66.000

208-00035  
 

2,025.00270.000

495.00

270.000

LF  

7.50000

0090 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

16.000

EACH

1,550.00000

0095 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

9.000

EACH

215.00000

0100 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

9.000

EACH

315.00000

0105 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

7,500.003.000

0.00

3.000

EACH

2,500.00000

0110 Removal and Disposal of Sediment (Labor) 4.000

7.000

208-00103  
 

770.0011.000

490.00

85.000

HOUR

70.00000
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PCN: 22786-BID    ESTIMATE RUN 09/30/2019

PROJECT: SHE 0252-481                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 4.000

7.000

208-00105  
 

1,034.0011.000

658.00

85.000

HOUR

94.00000

0120 Sweeping (Sediment Removal) 1.000

7.000

208-00106  
 

1,080.008.000

945.00

66.000

HOUR

135.00000

0125 Removal of Trash 5.000

0.000

208-00107  
 

320.005.000

0.00

20.000

HOUR

64.00000

0130 Erosion Control Management 29.000

19.000

208-00207  
 

6,720.0048.000

2,660.00

132.000

DAY 

140.00000

0135 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

3.000

EACH

1,825.00000

0140 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

340.00000

0145 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.300

ACRE

770.00000

0150 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.300

ACRE

4,350.00000

0155 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

3.300

ACRE

1,965.00000

0160 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

10.000

HOUR

110.00000

0165 Processing Lime Treated Subgrade (12 Inch) 0.000

0.000

307-00212  
 

0.000.000

0.00

760.000

SY  

20.00000
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PCN: 22786-BID    ESTIMATE RUN 09/30/2019

PROJECT: SHE 0252-481                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

406.000

SY  

58.00000

0175 Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

525.000

SY  

135.00000

0180 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

1,236.000

SY  

140.00000

0185 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

105.000

LF  

290.00000

0190 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

76.000

LF  

500.00000

0195 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

1.000

CY  

2,450.00000

0200 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

733.000

LF  

40.00000

0205 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

3,810.00000

0210 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

4,600.00000

0215 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

740.000

LF  

5.50000

0220 Fence (Plastic) 1,515.000

0.000

607-11525  
 

6,060.001,515.000

0.00

2,260.000

LF  

4.00000
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PCN: 22786-BID    ESTIMATE RUN 09/30/2019

PROJECT: SHE 0252-481                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

303.000

LF  

61.00000

0230 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

17.000

EACH

150.00000

0235 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

12.000

EACH

150.00000

0240 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

29.000

EACH

125.00000

0245 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

83.000

EACH

90.00000

0250 *2 Inch Electrical Conduit (Bored) 5,887.000

7,245.000

613-00206  
 

203,546.0013,132.000

112,297.50

37,350.000

LF  

15.50000

0255 *3 Inch Electrical Conduit (Bored) 530.000

2,508.000

613-00306  
 

56,203.003,038.000

46,398.00

12,600.000

LF  

18.50000

0260 2 Inch Electrical Conduit (Plastic) 0.000

303.000

613-01200  
 

3,636.00303.000

3,636.00

1,450.000

LF  

12.00000

0265 3 Inch Electrical Conduit (Plastic) 0.000

24.000

613-01300  
 

312.0024.000

312.00

335.000

LF  

13.00000

0270 Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

9,345.00000

0275 Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

36.000

EACH

845.00000
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PCN: 22786-BID    ESTIMATE RUN 09/30/2019

PROJECT: SHE 0252-481                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pull Box (11"x18"x12") 0.000

12.000

613-07011  
 

11,880.0012.000

11,880.00

79.000

EACH

990.00000

0285 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

18.000

EACH

2,010.00000

0290 Pull Box (30"x48"x24") 0.000

2.000

613-07040  
 

5,140.002.000

5,140.00

15.000

EACH

2,570.00000

0295 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

265,600.00000

0300 Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

17.000

EACH

2,240.00000

0305 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

17.000

EACH

1,480.00000

0310 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

5,915.00000

0315 Structure Mounted Disconnect Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

13.000

EACH

685.00000

0320 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

290.000

SF  

32.00000

0325 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

67.000

SF  

51.00000

0330 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

525.00000
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PCN: 22786-BID    ESTIMATE RUN 09/30/2019

PROJECT: SHE 0252-481                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

26.000

EACH

265.00000

0340 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

2.000

EACH

830.00000

0345 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

28.000

EACH

100.00000

0350 Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

32.000

EACH

590.00000

0355 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

40.000

EACH

1,020.00000

0360 Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

16.000

EACH

14,775.00000

0365 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

12,320.000

LF  

4.00000

0370 Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(4 Cha 

0.000

0.000

614-72878  
 

0.000.000

0.00

20.000

EACH

900.00000

0375 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

0.000.000

0.00

1.000

EACH

9,785.00000

0380 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

16.000

EACH

11,135.00000

0385 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

32.000

EACH

3,020.00000
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PCN: 22786-BID    ESTIMATE RUN 09/30/2019

PROJECT: SHE 0252-481                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

16,630.00000

0395 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

18,305.00000

0400 Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

32.000

EACH

1,945.00000

0405 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

16.000

EACH

1,095.00000

0410 Ramp Metering Controller 0.000

0.000

614-86250  
 

0.000.000

0.00

16.000

EACH

1,615.00000

0415 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

11,845.000

LF  

2.15000

0420 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

12.000

EACH

1,330.00000

0425 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

12.000

EACH

80.00000

0430 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

8,265.00000

0435 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

12.000

EACH

2,865.00000

0440 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

14,080.00000
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PCN: 22786-BID    ESTIMATE RUN 09/30/2019

PROJECT: SHE 0252-481                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Mobilization 0.250

0.250

626-00000  
 

65,000.000.500

32,500.00

1.000

L S 

130,000.00000

0450 *Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

1.000

L S 

10,040.00000

0455 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

29.000

GAL 

360.00000

0460 *Pavement Marking Paint (High Build) 10.000

0.000

627-00013  
 

1,450.0010.000

0.00

15.000

GAL 

145.00000

0465 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

265.000

SF  

24.00000

0470 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

552.000

SF  

17.00000

0475 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

880.000

HOUR

28.00000

0480 *Traffic Control Inspection 0.000

8.000

630-00007  
 

1,800.008.000

1,800.00

40.000

DAY 

225.00000

0485 *Traffic Control Management 28.000

23.000

630-00012  
 

75,225.0051.000

33,925.00

110.000

DAY 

1,475.00000

0490 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

30.000

HOUR

15.00000

0495 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

180.003.000

0.00

6.000

EACH

60.00000
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PCN: 22786-BID    ESTIMATE RUN 09/30/2019

PROJECT: SHE 0252-481                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

32.000

EACH

33.00000

0505 *Construction Traffic Sign (Panel Size B) 6.500

0.000

630-80342  
 

247.006.500

0.00

39.000

EACH

38.00000

0510 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

4.000

EACH

3,745.00000

0515 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.000

630-80358  
 

640.000.500

0.00

3.000

EACH

1,280.00000

0520 Concrete Barrier (Temporary) 1,050.000

0.000

630-80370  
 

10,500.001,050.000

0.00

3,516.000

LF  

10.00000

0525 *Stackable Vertical Panels 30.000

0.000

630-80393  
 

600.0030.000

0.00

60.000

EACH

20.00000

0530 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

0.500

630-85006  
 

3,765.001.000

1,882.50

4.000

EACH

3,765.00000

0535 *Mobile Attenuator 0.000

7.000

630-85041  
 

2,415.007.000

2,415.00

60.000

DAY 

345.00000

0540 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0541 Rock Check Dam 0.000

1.000

208-00041  
 

795.701.000

795.70

1.000

EACH

795.70000

0545 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:14:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0555 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0560 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0565 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0570 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 534,686.30285,330.354,101,144.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 Sanitary Facility 1.000

0.000

620-00020  
 

2,915.001.000

0.00

1.000

EACH

2,915.00000

CAT 2,915.000.002,915.00CURRENT AMT0400 $ $ $

$ 537,601.30285,330.35$4,104,059.95$CURRENT AMTPROJECT TOTAL


